
DEPARTMENT OF THE ARMY 
PHILADELPHIA DISTRICT. CORPS OF ENGINEERS 

CUSTOM HOUSE-2 D & CHI!:STNUT STREETS 

PHILADELPHIA, PENNSYLVANIA 19106 

IN REPLY REFER TO 

NAPOP PI 

EPA Pittsburgh Project Office 
640 Convention Towers 
960 Penn Avenue 

Pittsburgh, Pennsylvania 15222 
3 August 1982 

SUBJECT: Final Payment Rec0Jl111endation 

FRCM: James A. Smith, Jr., Pittsburgh Project Office 

TO: USEPA, Water Division, PA Branch 

TIIRU: EPA Branch, Corps of Engineers 
Philadelphia District 

Grant Number: 
Grantee: 

Date of Inspection: 
Payment Number: 

C-420916-01 
Hamilton Township 
MUnicipal Authority 
6 May 1981 
Fifteen (15) FINAL 

The project consists of the construction of approximately 127,550 L,F. of 
8" thru 14" gravity sewers, 30,365 L,F. of 4" thru 8" forcemain, five ptmtp­
ing stations, and appurtenances. 

Field inspection of the project was held on 6 May 1981 and in the inspector's 
judgement, construction is generally complete and in accordance with the 
approved plans, specifications, and contract modifications. All Special 
Conditions of the Grant have been satisfied. 

There were twenty-three (23) change orders on the project, all of which 
have received DER/EPA review and determination of eligibility, The final 
contract completion date as extended by change order is 12 July 1980. 
Resident inspection costs billed to the Authority after this date have 
been considered non-eligible for federal participation. 

A· surmnary of all change orders is included in the final payment documentation 
package. 

The attached summary sheets 1 thru 3 detail the items used in calculating 
the eligible project costs. It should be noted that the DER decision on 
Change Orders No. 19 & No. 20 has been appealed to EPA by the Authority. 



IN REPLY REFER TO 

NAPOP-PI 

DEPARTMENT OF THE ARMY 
PHILADELPHIA DISTRICT, CORPS OF ENGINEERS 

CUSTOM HOUSE-2 D & CHESTNUT STREETS 

PHILADELPHIA, PENNSYLVANIA 19106 

SJBJECT: FINAL PAYMENT RE<XM4ENDATION 

The DER determination has been utilized in determining eligible costs for 
these change orders. This may be revised accordingly based on the outcome 
of those appeals during the final audit. Consequently, the Authority has 
requested a withholding of $100 fran the final payment so as not to jeopar­
dize the later inclusion of any eligible costs as a result of the appeals. 
The EPA project manager should take this into consideration in processing the 
payment. 

Based on my review of the cost data submitted, particularly EPA Fonn 271 
and the docunentation provided in support thereof, the total final eligible 
cost of the project is established as $6,458,777.00, which represents an 
overnm of $.4,077 .00 above the approved project costs. The current Federal 
grant is $4,841,025,00 based on a project entitlement of 75% of $6,454,700,00, 

Payments totaling $4,543,300.00 have already been made. Pending any later 
changes in the grant amotmt approved by the State, and based on the eligible 
cost of $6,458,777.00, the grantee is entitled to the remainder of the orig­
inal grant amotmt, or $297,725.00. 

I recommend, therefore, that a payment of $297,725,00 be made. 

The project cut-off date is established as 1 August 1982. 

I further recommend that a fonnal audit be conducted. 

CF: EPA Branch 

JAMES A. ~urn, JR. ,P .E. 
Project Engineer 




